

Risk In Cost Estimating

General Introduction

&

The BMDO Approach

33rd ADoDCAS

2-4 February 2000

R. L. Coleman, J. R. Summerville, M. DuBois, B. Myers

Introduction


- Risk is a significant part of cost estimation, and is used to adjust budgets for historical cost growth.
- Incorrect treatment of risk, while better than ignoring it, creates a false sense of security.
- This brief will define risk, discuss it in general, and describe several approaches to estimation.
- The brief will conclude with a detailed examination of the BMDO method

Definitions

- Cost Growth: Increase in cost of a system from inception to completion.
 - Often expressed as %
 - Expressible in Phases, or as LCC
- Cost Risk: The funds set aside to cover predicted cost growth.

In other words:
Cost Growth = actuals
Cost Risk = projections

Risk Assessment Techniques



The Monte Carlo Technique

- **Probability distributions are determined for the each WBS item.**
 - **Cost of WBS, or duration of event**
- **A random draw from these distributions is taken, one per item, and added up ... this is repeated thousands of times to determine the average (and other statistics.)**
- **We use Monte Carlo because the math of determining the average for the whole estimate is quite complicated, unless it is just a simple sum.**

Common Issues in the Monte Carlo Technique for Risk

(Answers to Questions That Often Come up)

Monte Carlo Distribution Choices

- **Triangular**
 - Most common
 - Easy to use, easy to understand
 - Modes do not add
- **Normal**
 - Second choice
 - Best behavior, most iconic
 - Allows negative costs and durations, which spook some users
- **Beta**
 - Rare
 - Solves negative cost and duration issues
 - Rough math
 - Many parameters

Correlation of Elements

- **Correlation**
 - **Increases dispersion**
 - **Shifts the mean**
 - **Hard to model well.**
- **Ways to model correlation**
 - **Choleski factorization**
 - **Estimating correlations**
 - **Functional correlation¹**

1 An Overview of Correlation and Functional Dependencies in Cost Risk and Uncertainty Analysis, DoDCAS 1994, R. L. Coleman, S. S. Gupta


Detailed Network Method

Monte-Carlo Technique

- **Requires a full PERT-type chart of the program**
 - *Cannot* be simplified and still be *right*
- **The durations of the PERT chart are made stochastic**
 - Actually, PERT already collects enough information to do this: least, most likely and greatest duration
 - PERT usually assumes the Beta distribution, but the Triangular is another choice
- **The stochastic answer is compared to the deterministic answer**
 - The difference is the schedule slip risk
 - Various types of statistics are available, e. g., mean, confidence interval, etc


“Detailed Network” Illustration

Adding most likely:



“Detailed Network” Illustration

Adding means:




Expert-Opinion-Based Cost Method

Monte-Carlo Technique


- **Expert Opinion-Based methods rely on surveys or interviews of technical experts.**
- **Interviews usually ask the expert to determine a lowest, most likely and highest number for each WBS cost.**
 - **These are almost always mapped converted to triangles, and a Monte Carlo is conducted.**
- **Applicability and currency issues do not arise.**
- **Problem is whether technical experts have any real sense of how much things cost, or how much costs can rise.**

Expert-Opinion Risk Model Process




Risk Analysis of a Major Government Information Production System, Expert-Opinion-Based Software Cost Risk Analysis Methodology, DoDCAS 1998 **Outstanding Contributed Paper**, and SCEA/ISPA International Conference 1998 **Overall Best Paper Award**, N. L. St. Louis, F. K. Blackburn, R. L. Coleman

Conflation of Expert Interviews



Estimation and Burdening

Steps:



Example:

WBS	<u>Initial Point Estimate</u>	<u>Conflation Result</u>	<u>Burdened Result</u>
1.0 S/W	100M		148M
1.1 COTS	80M	1.1	88M
1.2 Glue Code	20M	3.0	60M
2.0 H/W	10M	1.2	12M
3.0 SE/PM	<u>11M</u>		<u>16M</u>
Total	121M		176M

Some elements are roll-ups

Some elements are factors off of others

The result is a burdened estimate

Historically-Based Method

Monte Carlo Technique

- **Most historically-based methods rely on SARs**
 - **Adjusting for quantity:** important to remove quantity changes from cost growth
 - **Beginning points:** The richest data source is found by beginning with EMD
- **C/SCSC (EVM) data is also potentially useable, but re-baselined programs are a severe complication.**
- **“Applicability” and “currency” are the most common criticisms**
 - **Applicability:** “Why did you include *that* in your data base?”
 - **Currency:** “But your data is so *old!*”


Applicability and Currency

- **Applicability: “Why did you include *that* in your data base?”**
 - **Virtually all studies of risk have failed to find a difference among platforms (some exceptions)**
 - **If there is no discoverable platform effect, more data is better**
- **Currency: “But your data is so *old!*”**
 - **Virtually all studies have failed to find a difference in cost growth patterns across time**
 - **Data accumulation is expensive**

Historical Basis

What does history look like?

Historical¹ Cost Growth



Historical Cost Growth

Source	<u>Raw Average</u>			<u>\$ Wtd Average</u>			<u>During</u>
	Tot	R&D	Prod	Tot	R&D Prod	N	<u>Prod</u>
RAND 93:	1.30			1.20	1.25 1.18	100+	1.02
CAIG 91:	1.33	1.40	1.25	1.21	1.24 1.19	27	
TASC 94:		1.49	1.54			20+	
TASC 96:		1.43	1.55		1.21 1.35	14	0.99
Christensen 99:				1.09	1.14		1.06
							<i>MSIII</i>


**This chart presents data from different eras & different data base subsets
The message it conveys is a general similarity, not precise equality**

1. All data are from DoD SARs, under generally the same rules and procedures, except for Christensen.
2. Christensen data is EVM Data, which includes re-baselining.
3. This cost growth data includes growth due to “Cost Estimating Errors”.
4. RAND Data and CAIG Data are from MS I, TASC data is from MSII.


Risk & Maturity

What happens to risk as we proceed through time?


Progression of Phase Cost and Risk



Progression of Cost + Risk



Combined Image



The BMDO Risk Methodology

History of BMDO Cost Risk Model


- **Original methodology published in May 1990.**
 - Three revisions have since been published, the latest version (Rev. 3) in June 1998.
- **Extensively briefed to and well received by members of the cost community at DoDCAS, SCEA/ISPA, and the BMDO Cost Risk Review Group**
 - Awards received: Best Paper (DoDCAS 1993), Best Paper by a Contractor (DoDCAS 1995), Outstanding Contributed Paper (DoDCAS 1998)
- **Submitted to academic scrutiny by numerous organizations including IDA, Mitre, ALMC, and OSD CAIG**
- **Nine years of continuous internal and external critiques have resulted in a model that is the state of the art**

Definitions (BMDO)

- **Cost Growth = Cost Estimating Growth + Sked/Tech Growth + Requirements Growth + Threat Growth**
- **Cost Risk = Cost Estimating Risk + Sked/Technical Risk + Requirements Risk + Threat Risk**
 - **Cost Estimating Risk:** Risk due to cost estimating errors, and the statistical uncertainty in the estimate
 - **Schedule/Technical Risk:** Risk due to inability to conquer problems posed by the intended design in the current CARD
 - **Requirements Risk:** Risk due to as-yet-unseen design shift from the current CARD arising due to CARD shortfalls
 - Due to the inability of the intended design to perform the (unchanged) intended mission
 - We didn't understand the solution
 - **Threat Risk:** Risk due to as-yet-unrevealed threat shift from the current STAR
 - We didn't understand the problem

Cost Growth Categories

As Contained in SARs




Included

Excluded

**Because history has all of this,
and we didn't remove it,
it is in our factors**

Risk Categories

As Estimated in the BMDO Model



Explicit


Implicit

**Because it is in our factors,
it is in our risk**

BMDO Cost Risk Assessment Approach

- **Develop a cost estimating risk distribution for each CWBS element**
- **Develop a schedule/technical risk distribution for each WBS entry for:**
 - **Hardware**
 - **Software**
 - **IA&T**
 - **Note that “Below-the-line” WBS elements get risk from Above-the-line WBS elements**
- **Combine these risk distributions and the point estimate using a Monte Carlo simulation**
 - **Produces a distribution including risk for each phase of a cost estimate**

Cost Risk Assessment Approach



Schedule/Technical Risk Assessment

- **Technical risk is decomposed into categories**
- **Hardware items have six categories**
 - **Technology Advancement, Engineering Development, Reliability, Producibility, Alternative item and Schedule**
- **Software items have seven categories**
 - **Technology Approach, Design Engineering, Coding, Integrated Software, Testing, Alternatives, and Schedule**
- **IA&T items have nine categories**
 - **Technology, Engineering Development (Hardware and Software), Interface Complexity, Subsystem Integration, Major Component Production, Schedule (Hardware and Software) and Reliability**


Calculating Schedule/Technical Risk Endpoints

- **Technical experts score each of the categories from 0 (no risk) to 10 (high risk)**
- **Each category is weighted depending on the relevancy of the category**
- **Weighted average risk scores are mapped to a cost growth distribution**
 - **This distribution is based on a database of cost growth factors of major weapon systems collected from SARs. These programs range from those which experienced tremendous cost growth due to technical problems to those which were well managed and under budget.**

Hardware Risk Scoring Matrix


Risk Categories	Risk Scores (0=Low, 5=Medium, 10=High)				
	0	1-2	3-5	6-8	9-10
1 Technology Advancement	Completed (State of the Art)	Minimum Advancement Required	Modest Advancement Required	Significant Advancement Required	New Technology
2 Engineering Development	Completed (Fully Tested)	Prototype	HW/SW Development	Detailed Design	Concept Defined
3 Reliability	Historically High for Same Item	Historically High on Similar Items	Known Modest Problems	Known Serious Problems	Unknown
4 Producibility	Production & Yield Shown on Same Item	Production & Yield Shown on Similar Items	Production & Yield Feasible	Production Feasible & Yield Problems	No Known Production Experience
5 Alternate Item	Exists or Availability on Other Items Not Important	Exists or Availability of Other Items Somewhat Important	Potential Alternative Under Development	Potential Alternative in Design	Alternative Does Not Exist & is Required
6 Schedule	Easily Achievable	Achievable	Somewhat Challenging	Challenging	Very Challenging

Sked./Tech Score Mapping



Example


For Risk
Score = 5:



Cost Estimating Risk Assessment

- **Consists of the standard error associated with the costing methodologies**
- **Cost analysts' assessment of:**
 - **Applicability of the step-up/step-down functions**
 - **Uncertainty surrounding the learning curves**
 - **Currency and relevancy of the database on which the CERs rely**


Example Cost Estimate with Risk



How does the BMDO Model Compare to History?

Comparison of Mean Risk Results


BMDO Methodology vs Other Sources





Comparison of Mean S/T Risk Results

BMDO's Revised Methodology

BMDO Methodology vs Other Sources




Comparison of CV for S/T Risk Results



Historical SARs vs. BMDO Risk Scores


SAR Sked/Tech Scores



Observations

- Both skewed right
- Very similar pattern
- BMDO somewhat more skewed

BMDO Sked/Tech Scores



Conclusion: BMDO's risk scores are comparable to those of the data base


Cost Estimating Risk

Strict CE	PE <i>RDT&E</i>	DE <i>RDT&E</i>	DE <i>Proc</i>	Prod <i>Proc</i>
Mean	7.0%	10.7%	3.3%	3.0%
Std Dev	15.5%	15.3%	24.5%	6.3%
CV	2.2	1.4	7.4	2.1
Skewness	0.358	0.987	0.560	0.794
Kolmogorov-Smirnov	0.124 <i>PASS</i>	0.154 <i>PASS</i>	0.109 <i>PASS</i>	0.231 <i>FAIL</i>

Cost Estimating Risk is Normally Distributed


By phase: DE--RDT&E and DE--Procurement were not correlated.

Cost Estimating Risk - BMDO Database




Cost Estimating Risk appears different by phase, but tests show no statistical difference
It is similar to CAIG data

All the standard deviations are comparable.



The skewness picture is quite different.


Conclusion:
First and second moments are similar to other data



Comparison of Distribution



CE Risk - BMDO Database

CAIG Data - Total Acquisition



Conclusion:
Data distributions are similar

New Data



Conclusion

- Given all the issues and options, the BMDO methodology combines the most practical methods with rigorous research on historical data to produce a state-of-the-art model
- The model produces results that compare very closely with history

Risk Bibliography

- *An Overview of Correlation and Functional Dependencies in Cost Risk and Uncertainty Analysis*, DoDCAS 1994, R. L. Coleman, S. S. Gupta
- *Quantification of Total Cost Risk for Ground Communications/Electronics Systems*, October 1995, K. J. Allison, J. E. Sunderlin, R. L. Coleman
- *Weapon System Cost Growth As a Function of Maturity*, DoDCAS 1996, **K. J. Allison, R. L. Coleman**
- *Cost Response Curves - Their generation, their use in IPTs, Analyses of Alternatives, and Budgets*, DoDCAS 1996, K. J. Allison, K. E. Crum, R. L. Coleman, R. G. Klion
- *Distribution and Correlation of Sources of Cost Variance*, May 1997, G. E. Hartigan, J. R. Summerville, R. L. Coleman
- *Cost Risk Estimates Incorporating Functional Correlation, Acquisition Phase Relationships, and Realized Risk*, SCEA National Conference 1997, R. L. Coleman, S. S. Gupta, J. R. Summerville, G. E. Hartigan
- *Cost Risk Analysis of the Ballistic Missile Defense (BMD) System, An Overview of New Initiatives Included in the BMDO Risk Methodology*, DoDCAS 1998 **Outstanding Contributed Paper**, and SCEA/ISPA International Conference 1998, R. L. Coleman, J. R. Summerville, D. M. Snead, S. S. Gupta, G. E. Hartigan, N. L. St. Louis
- *Risk Analysis of a Major Government Information Production System, Expert-Opinion-Based Software Cost Risk Analysis Methodology*, DoDCAS 1998 **Outstanding Contributed Paper**, and SCEA/ISPA International Conference 1998 **Overall Best Paper Award**, N. L. St. Louis, F. K. Blackburn, R. L. Coleman
- *Analysis and Implementation of Cost Estimating Risk in the Ballistic Missile Defense Organization (BMDO) Risk Model, A Study of Distribution*, Joint ISPA/SCEA International Conference 1999, J. R. Summerville, H. F. Chelson, R. L. Coleman, D. M. Snead
- *Risk in Cost Estimating*, 1999 Integrated Program Management Conference , R. L. Coleman, J. R. Summerville, M. R. DuBois
- *Risk in Cost Estimating General Introduction & The BMDO Approach*, 33rd DoDCAS 2000, R. L. Coleman, J. R. Summerville, M. DuBois, B. Myers

Synopsis of Recent Risk Research Papers

• *Analysis and Implementation of Cost Estimating Risk in the Ballistic Missile Defense Organization (BMDO) Risk Model, A Study of Distribution*, Joint ISPA/SCEA International Conference 1999, H. F. Chelson, J. R. Summerville, R. L. Coleman, D. M. Snead

- Purpose: To review the Cost Estimating(CE) risk component of BMDO's Cost Risk Methodology and to gain insight into CE risk
- Approach: New SAR databases were created and pure CE error was analyzed
- Conclusions:
 - Weighted average yield 4.1% CE risk
(current CE risk 3.4%)
 - This study was instrumental in giving a very good understanding of CE risk

Synopsis of Recent Risk Research Papers

•*Risk Analysis of a Major Government Information Production System, Expert-Opinion-Based Software Cost Risk Analysis Methodology, DoDCAS 1998 Outstanding Contributed Paper, and Best Paper Overall, SCEA/ISPA International Conference 1998, N. L. St. Louis, F. K. Blackburn, R. L. Coleman*

- Purpose: Describe an approach to determining Cost Risk when historical databases are not available
- Approach: Questionnaires are developed, Expert opinion is solicited, inputs are conflated, and Monte Carlo simulations are run.
- Conclusion: Cost risk of 49%. Mitigation choices identified to reduce risk to 29%.

Synopsis of Recent Risk Research Papers

• *Cost Risk Analysis of the Ballistic Missile Defense (BMD) System, An Overview of New Initiatives Included in the BMDO Risk Methodology, DoDCAS 1998 Outstanding Contributed Paper, and SCEA/ISPA International Conference 1998*, R. L. Coleman, J. R. Summerville, D. M. Snead, S. S. Gupta, G. E. Hartigan, N. L. St. Louis

- Purpose: An overview of new initiatives included in the BMDO Risk Methodology
- Approach: The BMDO model was improved by implementing functional correlation, an improved schedule/technical risk score to risk factor mapping, reduced cost estimating risk (symmetric normal), and phase to phase functional correlation
- Conclusion: New cost risk of 17-22%. Cost risk prior to the new implementation was 12-20%. Proportion of Sched/Tech risk increased and Cost Estimating risk decreased.

Synopsis of Recent Risk Research Papers

- *Cost Risk Estimates Incorporating Functional Correlation, Acquisition Phase Relationships, and Realized Risk*, SCEA National Conference 1997, R. L. Coleman, S. S. Gupta, J. R. Summerville, G. E. Hartigan
 - Purpose: To examine correlation between phases in cost estimation
 - Approach: Incorporate Phase-to-Phase Functional Correlation (PTPFC) in the BMDO Risk Model and compare results to SAR data analysis
 - Implication: Cost Growth in EMD and Production is correlated, and is caused by a *single* driving effect: hardware cost
 - Conclusion: Functional correlation can be used to achieve correlation *between* and *within* phases using hardware as the main driver

Important Papers on SARs

- *An Analysis of Weapon System Cost Growth*, 1993, J. Drezner et al (RAND)

- Study gains insight into both the magnitude of weapon system cost growth and factors that affect the cost growth phenomena
- The definitive study of SARs

- *Pitfalls in Calculating Cost Growth from Selected Acquisition Reports (SARs)*, 1992, P. Hough, RAND

- Paper examines weaknesses in SAR databases and how they influence calculations of program cost growth
 - e.g. Failure to carry a consistent baseline cost estimate, Inconsistent interpretation of preparation guidelines, Reporting of effects of cost changes rather than their root causes, etc.
- Conclusion: “Even though SAR data have a number of limitations when used for purposes of calculating cost growth, they nevertheless are suitable for identifying broad-based trends and temporal patterns across a range of programs.”

A Brief History of Key Risk Ideas^{1,2}

1654 - Pascal creates probability while solving “The Problem of Points” for the Chevalier de Mere.

1657 - Pascal’s work published by Christiaan Huygens as *De Ratiociniis in Ludo Alae*

The Problem of Points Question for Pascal:

- Two people, A and B, are playing a fair game of balla (a dice game.) They agree to continue until one has won six rounds. The game actually stops when A has won five and B three. How should the stakes be divided?

¹ *Discovering the Odds* by J. W. Stewart - Smithsonian, Jun 99

² *Against the Gods* by Peter L. Bernstein

A Brief History of Key Risk Ideas cont.

1661 - Graunt pioneers statistics in *Natural and Political Observations made upon the Bills of Mortality*.

- Showed that data, through statistical inference, could point toward causality, while studying why most people worry about dying from causes that actually are not very likely to kill them.

1730 - De Moivre discovers and plots the Normal Distribution
1809 - LaPlace develops the Central Limit Theorem

A Brief History of Key Risk Ideas cont.

1812 - Laplace publishes *Theorie Analytique des Probabilities*

- DeMoivre became intrigued with the well known observation that a range of variations exists in almost any set of similar phenomena or populations. Concluding that on a graph the distribution of these variations often follows a particular curve, which looks something like a bell.

A Brief History of Key Risk Ideas cont.

1875 - Galton discovers “Regression to the Mean” in an experiment with sweet peas. He pioneers the idea of correlation.

- Regression to the mean says that above average parents will tend to have offspring that are closer to the mean (“worse”) than they were - likewise, below average parents will tend to have “better” offspring.

A Brief History of Key Risk Ideas cont.

Obituary for Arthur Rudolph, the scientist who developed the Saturn 5 rocket that launched the first Apollo mission to the moon put it this way: “You want a valve that doesn’t leak and you try everything possible to develop one. But the real world provides you with a leaky valve. You have to determine how much leaking you can tolerate.”

The role of the cost estimator is to determine the cost of the valve
- historically, to push the point, the cost estimator costs out the leaky version..

The role of the cost risk analyst is to determine the cost of improving the leak from the first, unacceptable design to the final design.

Backup

Software Risk Scoring Matrix

Risk Categories	Risk Scores (0=Low, 5=Medium, 10=High)				
	0	1-2	3-5	6-8	9-10
1 Technology Approach	Proven Conventional Analytic Approach; Standard Methods	Undemonstrated Conventional Approach, Standard Methods	Emerging Approaches, New Applications	Unconventional Approach, Concept Under Development	Unconventional Approach, Unproven
2 Design Engineering	Design Completed & Validated	Specifications Defined & Validated	Specifications Defined	Requirements Defined	Requirements Partially Defined
3 Coding	Fully Integrated Code Available & Validated	Fully Integrated Code Available	Modules Integrated	Modules Exist but are Not Integrated	Wholly New Design; No Modules Exist
4 Integrated Software	Thousands of Instructions	Tens of Thousands of Instructions	Hundreds of Thousands of Instructions	Millions of Instructions	Tens of Millions of Instructions
5 Testing	Tested with System	Tested by Simulation	Structured Walk-Throughs Conducted	Modules Tested (Not as a System)	Untested Modules
6 Alternatives	Alternatives Exist; Alternative Design is Not Important	Alternatives Exist; Design is Somewhat Important	Potential Alternatives are Under Development	Potential Alternatives are Under Consideration	Alternative Does Not Exist but is Required
7 Schedule & Management	Relaxed Schedule, Serial Activities, High Review Cycle Frequency; Early First Review	Modest Schedule, Few Concurrent Activities; Reasonable Review Cycle	Modest Schedule, Many Concurrent Activities; Occasional Reviews Scheduled Late First Review	Fast Track but on Schedule; Numerous Concurrent Activities	Fast Track with Missed Milestones; Review Only at Demonstrations; No Periodic Reviews

IA&T Risk Scoring Matrix

Risk Categories	Risk Scores (0=Low, 5=Medium, 10=High)				
	0	1-2	3-5	6-8	9-10
1 Technology (Highest Level in System)	Off the Shelf Old Technology	Off the Shelf State of the Art Technology	Modest Advancement Required	Significant Advancement Required	New Technology Development
2 Engineering Development (Hardware)	System Complete Fully Tested	System Incomplete & Untested	Hardware Development	Detailed Design Completed	Preliminary Design Completed
3 Engineering Development (Software)	Software Complete Fully Tested	Beta Version Tested	Software Development	HW/SW Interfaces Defined	Preliminary Architecture Defined
4 Interfaces Complexity	Standards Based; Few Simple Interfaces	Standards Based; Many Simple Interfaces	Limited Standards; Many Interfaces	Limited Standards; More Complex Interfaces	No Standards; Many Complex Interfaces
5 Subsystem Integration	All Subsystems Integrated and Tested	Subsystems Integrated; Not Tested	OTS/MOTS Subsystems & Interfaces Defined	New Development Subsystems & Interfaces Defined	Subsystem Requirements Defined
6 Major Component Production	Production and Yield Demonstrated on Same System	Production and Yield Demonstrated on Similar System	Production Plan Established; Yield Feasible	Production Feasible; Yield Potential Unknown	No Known Production Experience
7 Schedule (Hardware)	Achievable; No Critical Paths; Adequate Resources	Achievable; Few Critical Paths; Adequate Resources	Challenging; Few Critical Paths; Limited Resources	Challenging; Many Critical Paths; Limited Resources	Very Challenging; Many Critical Paths; Resources Shortfall
8 Schedule (Software)	Not Time Critical	Critical Path; Below Average SLOC per Day	Critical Path; Average SLOC per Day	Critical Path; Above Average SLOC per Day; Resources Available	Very Challenging; Many Critical Paths; Resources Shortfall
9 Reliability	High Reliability Demonstrated; Predicted High	High Reliability on Similar Systems; Predicted High	Known Modest Problems; Predicted High	Known Serious Problems; Predicted High	Unknown/Serious Problems; Predicted Low

SE&I Risk Scoring Matrix

Risk Categories	Risk Scores (0=Low, 5=Medium, 10=High)				
	0	1-2	3-5	6-8	9-10
1 Technology Advancement	No New Tech or COTS	Minimum Advancement	Modest Advancement	Significant Advance	New Technology
2 Engineering Development	Completed or COTS	Prototype	HW/SW Development	Detailed Design	Concept Defined
3 Coordination Required	None, Single Source	Minimum Std I/F	Modest MIS Connection	Significant, Many Sources	New Team Multiple Source
4 Analytical Toolset	Fully Automated COTS	Automated Minimum Customization	Custom to Integrate	Custom Development	Manual Analysis
5 Interface Control	Fully Standard Interfaces	Specifications Frozen	"Plug & Play" Interfaces	Interface SW to Develop	Interface to Enhance Performance
6 Schedule	Easy	Achievable	Some Challenge	Challenging Risky Path	Difficult Critical Path

ST&E Risk Scoring Matrix

Risk Categories	Risk Scores (0=Low, 5=Medium, 10=High)				
	0	1-2	3-5	6-8	9-10
1 Test Hardware Tech Instrumentation Tech	Existing TE Suite	Assemble Proven Tech	Special Instrumentation	Special Instr & Calibration	New Eqpt & Instruments
2 Simulation Technology	All Test No Simulation	Validated Sim Used Before	Validated New Application	Expand Sim & Validate	New Simulation
3 Software Development	No Software Required	Data Reduction or Existing	Data Collection Real-Time S/W	Test Driver Integration	New Test Driver Real-Time S/W
4 Completeness	Comprehensive Coverage	Key Parameters Comprehensive	Mathematically Validated	Modern Test Theory Applied	New Test Methodology
5 Test Environment	Full Realism Real Players	Parametric Environment	Hardware & HWIL Simulation	HWIL/SWIL Environment	Sim Players or Environment
6 Schedule	Easy No Uncontrolled Factors	Achievable Accounts for Uncontr Factors	Some Challenge Uncontr Factors Not Accounted	Challenging Concurrency of Components	Difficult Severe Concurrency

System Common Risk Scoring Matrix

Risk Categories	Risk Scores (0=Low, 5=Medium, 10=High)				
	0	1-2	3-5	6-8	9-10
1 Technology Advancement	No New Tech or COTS	Minimum Advancement	Modest Advancement	Significant Advance	New Technology
2 Engineering Development	Completed or COTS	Prototype	HW/SW Development	Detailed Design	Concept Defined
3 Material Handling	Routine Done Before	No Hazards	HAZMAT Experienced	HAZMAT Change Proc	New HAZMAT Handling
4 Information Systems	Existing/COTS or None	Integrate COTS Components	Large Network or Diverse HW	New Network Topology	Design & Dev New Component
5 Consumables Management	Automated Experienced	Automated Similar	Manual or New Automation	Expand System Experience	New Area
6 Schedule	Easy	Achievable	Some Challenge	Challenging Risky Path	Difficult Critical Path

Risk Error Bands

