

DRAFT

Estimating an Augmented Cost Progress Function for Tactical Aircraft

**Task # T-Q7-1324
Sponsor: OSD(PA&E)**

**Bruce Harmon
Anduin Touw**



**INSTITUTE FOR DEFENSE ANALYSES
1801 N. Beauregard Street, Alexandria, Virginia 22311-1772**

DRAFT

Task Objective



- “Develop databases and methods for estimating the development and production costs of next generation fighter/attack aircraft”
- For high volume aircraft like the JSF, differing progress curve parameters will have a large effect on estimated costs

Model Architecture



- Framework for data and estimating relationships
- Detail sufficient to capture effects of new technology/environment
 - Direct Costs
 - WBS levels 3-5
 - e.g. Airvehicle.Airframe.Structures.Wing
 - By function
 - Labor hours by category; modeled at T1/T100
 - Materials/purchased equipment dollars
 - Indirect costs
 - Fixed and variable prime contractor overhead

Cost Progress Function Overview



- Interest in testing the effects on cost progress of phenomena beyond cumulative quantity
 - Investment/capital intensity
 - Production rate/fixed cost effects
 - Break-points/two and three-piece curves
 - Modifications/model changes/weight growth
- These effects would be important in modeling JSF costs
 - Increased automation/application of new technologies
 - High production rates
 - Large production quantity
- Ultimate goal is to unify aircraft and plant-level modeling

Approach to Cost Progress Function Estimation



- Use existing data to estimate augmented learning curves
 - Multi-Aircraft Cost Data & Retrieval (MACDAR) database
 - Manufacturing labor
 - F-14A, F-15A/B/C/D/E, F-16A/B/C/D, F-18A/B/C/D, AV-8B
 - Includes large production runs, high rates and model changes
 - Aircraft are built in plants where plant-wide financial data are available
- Estimate generalized cost progress function
 - Cost data for 5 programs is pooled
 - Slope and other parameters are the same across programs
 - Dummy variables distinguish T1 differences
 - Nonlinear estimation

Effects Included



- Capital Intensity
 - Change in plant-wide capital/labor ratio over life of program
 - Metric for the i th program, j th lot
 - $[\Delta K/L]_{ij} = (K/L)_{ij} - (K/L)_{i1}$
 $(K/L)_{i1}$ is K/L associated with building the first lot of the j th program
 - Effect on cost progress; no estimation of K/L effects on T1
 - to be included later
- Segmented progress function; two-piece curve breaking a unit 400.
- Weight growth; weight growth factor - T1 adjustment
 - Allows use data from complete production run

*Production rate and fixed cost effects tested,
but not statistically significant*

Preferred Model Specification



- Lot Cost_{ij} = $q_{ij}(\tau_{1i}Q_{ij}^{\beta_1}) WGF_{ij}^{\beta_2} \beta_3^{\Delta K/L_{ij}}$, where
 - Lot Cost_{ij} is the lot cost in manufacturing hours for the jth lot of the ith aircraft model
 - q_{ij} is the lot quantity for the jth lot of the ith aircraft model
 - τ_{1i} is the first unit cost for the ith aircraft model
 - Q_{ij} is the cumulative quantity for the jth lot of the ith aircraft model calculated at the lot midpoint
 - $\beta_1; Q_{ij} < 400 \neq \beta_1; Q_{ij} > 400$
 - WGF_{ij} is the weight growth factor for the jth lot of the ith aircraft model, where

$$WGF_{ij} = \text{airframe unit weight}_{ij} / \text{airframe unit weight}_{i1}$$
 - $\beta_3^{\Delta K/L_{ij}}$ relates change in capital intensity to change in cost
 - Matched plant-wide K/L time-series to programs/lots
 - $\beta_3 < 1$; percentage change in cost per unit $\Delta K/L = \beta_3 - 1$

DRAFT

*Cost Analysis
& Research
Division*

Estimation Results: Preferred Specification



Parameter Estimates

T1, K Hours	w/o K/L	with K/L
F-14		
F-15		
F-16		
F/A-18		
A/V-8B		
<hr/>		
Other parameters		
Slope, Q <400	77.0%	77.3%
Slope, Q >400	91.7%	93.5%
Weight Growth B	3.36	3.60
$\Delta K/L$ B		0.9979

Model Fit and Hypothesis Tests

	w/o K/L	with K/L
R ²	0.970	0.974
Standard Error	0.084	0.080
<hr/>		
Hypothesis Tests		
$LC B; Q > 400 = LC B; Q > 400$		
Hypothesis test for equal Bs		
p level	<.001	<.001
$WGF B=0$		
T ratio	6.4	7.6
p level	<.001	<.001
$K/L B=1$		
T ratio		2.4
p level		0.021

DRAFT

Business Case

Sanity Check on $\Delta K/L$ Effect



- What is the payoff period for a an increase in K/L?
 - Increase in K/L results in a decrease in labor hours
 - Given some representative staff year cost, how long will it take for an investment to pay for itself?
- Analysis (constant 1995 dollars)
 - Increase K by 20K per direct manufacturing worker
 - Decrease labor hours by 4.3%
 - Savings in staff years
 - Value of staff year
 - 2000 hours/year X \$40/hour (wage rate + variable overhead) = 80k/year
 - Savings = 4.3% X \$80K = \$3.5K/year
 - Payoff period = \$20K/\$3.5K = 6.1 years

Alternate Model Specifications



- Fixed cost specification:

$$\text{Lot Cost}_{ij} = q_{ij}(\tau_{1i} Q_{ij}^{\beta_1}) WGF_{ij}^{\beta_2} \beta_3 [\Delta K/L]_{ij} + \tau_{1i} \beta_4$$

β_4 is not statistically significant

- “Rate slope” specification:

$$\text{Lot Cost}_{ij} = q_{ij}(\tau_{1i} Q_{ij}^{\beta_1} q_{ij}^{\beta_5}) WGF_{ij}^{\beta_2} \beta_3 [\Delta K/L]_{ij}$$

Where q is lot quantity; β_5 is not statistically significant

- “Divergence from optimal rate” specification:

$$\text{Lot Cost}_{ij} = q_{ij}(\tau_{1i} Q_{ij}^{\beta_1}) WGF_{ij}^{\beta_2} \beta_3 [\Delta K/L]_{ij} + \beta_6 (q_{ij} - R_i^*)^2$$

Where R_i^* is the optimum lot quantity for the i th aircraft model

Estimates of R_i^ are unstable and often counterintuitive:*

	Peak rate	R_i^*
F-14	86	78
F-15	135	31
F-16	219	26
F/A-18	146	117
A/V-8B	40	90

Integrating Component CERs with the Cost Progress Function



- Build on T1 (or T100) component-level CERs
 - $T1_{ik}$ is the T1 cost for the kth component of the ith aircraft type
 - $T1_{ik}$ is the expected value of $T1_{ik}$ given some set of physical/engineering parameters (CER predictions)
- Part of the error in estimates of $T1_{ik}$ may be due to economic parameters:
 - $T1_i = \sum_k T1_{ik} f[K/L]_{i1}$ (or $T1_i = AS_k T100_{ik} f[K/L]_{i1}$)
 - $\sum_k T1_{ik}$ is an instrumental variable for the technical difficulty of building the aircraft - non-stochastic regressor
 - Include $\sum_k T1_{ik}$ variable when estimating cost progress function
 - Estimate single intercept instead of multiple T1s

Approach to Overhead Costs



- Goal is to unify aircraft and plant-level modeling
- Annual plant-wide overhead has been modeled as a function of direct labor and capital
 - $OH_t = \alpha + \beta_1 DL_t + \beta_2 K_t$
- This model can be linked to the cost progress function through the capital and labor variables
- Additional information is needed to make estimates
 - Business in plant other than JSF
 - Estimates of capital
 - K is exogenous
 - K/L is then estimated simultaneously with direct manufacturing labor
 - or
 - K/L is exogenous
 - K is then estimated using estimates of direct labor