



The Challenges of Estimating Automated Information Systems: *An Air Force Perspective*

Patricia Van der Wissel, Major, USAF

David B. Marzo, Captain, USAF

32nd Annual DODCAS

5 February 1999

Briefing Purpose



- Provide an overview of some of the challenges of estimating Automated Information Systems
- Foster a discussion of the issues and discuss potential solutions

Information Superiority



- **Joint Vision 2010**
 - Requires the ability to collect, process, and disseminate a steady flow of information to US forces throughout the battlespace, while denying the enemy ability to gain and use battle-relevant information
- **Issue:** The Revolution in Military Affairs will enable our forces to attack the enemy with fewer munitions, less lift, and less collateral damage. Requires a commitment logistics, personnel, medical and other systems that support it.
- **Support Defense Reform Initiative**
 - Adopt Best Business Practices
 - Implement Internet-based Publishing
 - Consolidate Logistics and Transportation
 - Reengineer Travel System



Briefing Outline

- **Major Automated Information Systems Process/Cost Documentation**
 - Criteria for Major Automated Information Systems (MAIS) designation
 - Acquisition Reform Legislation
 - DoD 5000.2-R Updates
 - Projected improvements to process
 - Service recommendations
- **AIS Estimating Overview**
 - Typical system overview and cost elements
 - Assessment
 - General
 - Software
 - Hardware
 - Other estimating “hot spots”



Major AIS Criteria

- **OMB Circular No. A-11:**
 - Major acquisitions are those requiring special management attention because of
 - Importance to agency mission
 - High development, operating, or maintenance costs
 - High risk
 - High return
 - Significant role in the administration of agency programs, finances, property, or other resources
- **DoD 5000.2-R Cost Thresholds (FY96\$)**
 - At least \$30M program cost in any one year, or
 - At least \$120M total program cost, or
 - At least \$360M total life cycle cost

Information Technology Reform Legislation



- **Clinger-Cohen Act of 1996**
 - Formerly titled Information Technology Management Reform Act
 - Emphasis on Planning Phase and the analyses of alternatives; benefits analysis, and performance metrics
 - OMB can withhold budget until satisfied that program planning is complete
- **Paperwork Reduction Act of 1995**
 - Establish clear link between analysis of alternatives, system requirements, and system evaluation measures of effectiveness
- **Government Performance and Results Act (GPRA) of 1993**
 - Emphasis on link between DoD Strategic Plan and selected acquisition projects



Acquisition Phase Terminology

OMB Capital Planning

Planning Budgeting

Procurement

Management-In-Use



DoD IT Capital Planning and Investment Process

Selection

Control


Evaluate



DoD Acquisition Life Cycle Management

Investment

Sustainment



DoD 5000.2-R Updates



- Documents references to statutes
- Program goals shall be linked to the DoD Strategic Plan
- CAIV-based cost-schedule-performance tradeoffs
- To the maximum extent possible, modular contracting shall be used

Documentation Requirements



- **In theory, current MAIS process is analogous to DAB**
 - DoD 5000.2-R governs the process
 - Same cost documentation in preparation for M/S is required
 - MAIS programs required to submit MAIS quarterly reports versus SAR/DAES
- **In practice, MAIS process is not as rigid**
 - Info technology advancements tend to outpace review process
 - Documentation requirements often waived or done after the fact in response to an ADM requirement
 - Non-service military agencies do not have independent cost offices



Required Documentation

| Document | Milestone 0 | Milestone I | Milestone II | Milestone III |
|------------------------------|-------------|-------------|--------------|---------------|
| Analysis of Alternatives | Yes | Yes | No | No |
| Economic Analysis | No | Yes | Yes | Yes |
| CARD | No | Yes | Yes | Yes |
| CCA | No | Yes | Yes | Yes |
| Affordability Review | No | Yes | Yes | Yes |
| APB | No | Yes | Yes | Yes |
| CAIV | No | Yes | Yes | Yes |
| Metrics Development/Tracking | No | No | No | No |



Potential Improvements

- **ASD(C3I) is evaluating Portfolio Management with Pilot Program**
 - Portfolio of investments for one functional area
 - Consistent with CIO philosophy
 - Delegate oversight to services
- **Modifying Cost Documentation Requirements**
 - Explore potential of reducing documentation
 - Focus resources on establishing cost baselines

Service Recommendations



- **Establish a calendar for MAIS milestones**
 - Similar to OSD Cost Analysis Improvement Group calendar for weapon systems
- **Standardize Review Process for MAIS Milestones**
- **Standardize Milestone requirements**



AIS Estimating Overview



Typical Cost Elements

Product-Orientation

- **General:** Information processing and management support systems
 - Functional Examples: Pay&personnel, procurement, messaging, medical, supply, maintenance, and troop movement
 - Systems: DIMHRS, SPS, DMS, TMIP, GCSS-AF, IMDS, TC-AIMSII
 - Many systems are joint-service programs because processes are common
- **Software**
 - Application
 - Commercial Off The Shelf (COTS), Government Off the Shelf (GOTS)
 - Custom-developed software
 - Integration
- **Hardware:**
 - Desktop computers, servers, and communication lines
 - Custom-made hardware is rare



Typical Cost Elements

Process-Orientation

- Organic Program Management
- Contractor System Engineering and Program Management
- Training Development
- Site Activation
- System Implementation
- System Operation and Support
 - Data Processing
 - Software Maintenance
 - Hardware Maintenance and Replacement

AIS Programs & the Software System Continuum



Office Utility Programs:

- Word Processing
- Spreadsheets
- Presentation S/W


Systems

Automated
& Mgt.
Info Systems

Command & Control
Systems

Embedded
Manned

Embedded
Unmanned



AIS Cost Estimating Challenge

General Assessment



- **General Assessment:**
 - The biggest challenge is a lack of historical data from the development of software-intensive AIS programs
- **Issue:**
 - Lack of a central repository of data
- **Solution:**
 - Contract Cost Data Reporting (CCDR) program being considered for expansion to include AIS contractors

AIS Cost Estimating Challenge

CCDR Requirement



- **Contractor Cost Data Reporting (CCDR)**
 - OSD(PA&E)-led initiative that requires contractors to report cost data on weapon systems development, production, and fielding
 - To date, CCDR has not been required on AIS programs
- **New CCDR Requirement Being Considered for AIS Programs**
 - Fall 98: Service Cost Center Chiefs recommend CCDR requirement for AIS
 - Winter 99: Initial Meetings to formulate and recommend policy AIS CCDRs
- **CCDR for AIS Approach**
 - PA&E Guide (updated as appropriate) establishes foundation for cost reporting
 - Cost Integrated Process Teams to create/tailor lower-level elements
 - Detailed reporting requirements still being formulated

AIS Cost Estimating Challenge Software




Commercial-Off-the-Shelf (COTS) Software

- **Background:**
 - Streamlining Requirements: “Use COTS to maximum extent!”
 - In theory, this makes sense. Capitalize on existing products
- **Issue:**
 - COTS Software is not a “silver bullet”
 - Requires customization or supplemental custom applications
 - Requires integration
 - Streamlining Mentality: “We use COTS, therefore we do not need cost data.”
- **Solution:**
 - Recognize the pros and cons of using COTS
 - Don’t haphazardly waive cost reporting requirements for COTS intensive systems
 - Put the process before the system



The COTS Reality

COTS "Out of the Box" A Representative Program



AIS Cost Estimating Challenge Software



COTS Integration

- **Background:** COTS products must be integrated into overall package
- **Issue:**
 - COTS typically must meet Common Operating Environment requirements
 - There is limited information on integration costs
- **Solution:**
 - Do not undersell the cost to integrate
 - Work with technical staff to understand integration requirements
 - May become easier as DoD and industry data standards agree
 - Put the process before the system

AIS Cost Estimating Challenge Software



Cost as an Independent Variable Application to Software Development

- **Background:**
 - AIS software is nebulous and requirements are ambiguous
 - If a program is experiencing an overrun, it is typical to defer a requirement under the auspices of CAIV and capture that requirement in a maintenance release
- **Issue:**
 - CAIV captures cost-performance-schedule tradeoffs within user-accepted bounds
 - Deferring requirements is an “out-of-bounds” process
 - Requirements deferment distorts investment cost
- **Solution:**
 - Well-defined technical requirements baseline
 - Deferred requirements should be estimated as an investment-type cost

AIS Cost Estimating Challenge Software



Other Software Issues (Background/Solution)

- **COTS Sizing**
 - Background: Is SLOC a good proxy for sizing of COTS modifications?
 - Alternative: Develop metrics that are input-process-output related
- **COTS Licensing**
 - Background: Steep discounts available when buying COTS in quantity
 - Solution:
 - Do not use catalog prices haphazardly
 - Note: This also applies to hardware purchases
- **Software Development Schedule and Manning**
 - Background: Does adding more people to development staff reduce marginal productivity to the point that the program takes longer rather than shorter?
 - Solution: Do not build unrealistic development schedules., profiles

AIS Cost Estimating Challenge

Hardware



Hardware Requirements

- **Background:**
 - Matching hardware availability against hardware requirements
- **Issue:**
 - Can the software being developed run on available hardware?
 - Hardware typically includes personal computers, servers, and network lines
- **Solution:**
 - Need good site survey of available hardware
 - Account for application growth
 - If program drives procurement of hardware (that normally would not have been purchased otherwise) then the hardware should be costed as part of the program
 - Consider impact to other applications that run on same hardware

AIS Cost Estimating Challenge

Hardware



Hardware Phasing

- **Background:**
 - Matching software delivery with hardware delivery. This is a pronounced concern for joint service programs where one service buys the hardware and another buys the software
- **Issue:**
 - Software and hardware work as an integrated whole
- **Solution:**
 - Close synchronization among the services
 - Tend towards leading hardware ahead of software if it becomes necessary

AIS Cost Estimating Challenge

Training Development



Training Development

- **Background:**
 - Automation of process typically results in a fundamental change in business ops (or is the by-product of a change in business process)
- **Issue:**
 - Training requirements may not be met with delivery of system tech manuals
- **Solution:**
 - Put the process before the system
 - Do not undersell the cost of process training

AIS Cost Estimating Challenge

System Implementation: General



System Implementation

- **Background:**
 - Joint-service program: division of labor
- **Issue:**
 - Joint service: Implementation tasks can fall through the cracks
- **Solutions:**
 - Clearly define implementation tasks and office of responsibility
 - Site survey
 - Hardware install
 - Software install
 - Data Migration

AIS Cost Estimating Challenge

System Implementation: Data Conversion



Data Conversion

- **Background:**
 - New system must be populated with data
 - Manual data entry or feed from legacy system
- **Issue:**
 - A system that handles compliant data versus data that is actually compliant
- **Solution:**
 - Highly program contingent

AIS Cost Estimating Challenge

DISA Operations



DISA Operations

- **Background:**
 - DISA processing costs are typically treated as a pass through cost
 - DISA costs can be one of the largest cost elements
- **Issue:**
 - Ability to influence these costs may be limited
 - Ability to portray these costs is a good start
- **Solution:**
 - Understand and portray cost drivers



Summary

- There are many unique challenges of estimating AIS programs
- The OSD and HQ-level review process is being revamped to be more responsive
- We've highlighted many estimating "trouble spots" and offer some potential solutions
- We welcome any examples of progress made on estimating these systems