

Cost Estimating for Level of Effort (LOE) Activities

Matthew Schaffer

Jon Sweet

Outline


- R&D cost growth
- Sources of errors
- A little math
- Interesting examples
- A better approach for LOE activities

Cost Growth from Milestone II

(Baseline is estimated cost at Milestone II)

	RDTE	Procurement	Total
Total Cost Growth Arithmetic Average	44%	28%	28%
Mistakes Cost Growth Arithmetic Average	22%	13%	14%
Number of Systems	85	86	87

RDT&E Cost Growth Attributable to Mistakes



What's the source of estimating errors?

- General approach
 - time element
 - inter-WBS correlation
 - ground rules
- Inadequate risk analysis
 - precision versus accuracy
- Use of factors
 - enhance biases
 - increase imprecision

See the talks Thursday and Friday mornings.

Factors and Biases

In estimating RDT&E, generally assume the following model:

$$\begin{array}{ll} \text{PME} \left\{ \begin{array}{l} \text{procurement-based costs} \\ \text{task-based efforts} \\ \text{factors on the above} \end{array} \right. & \begin{array}{l} f_P * T_1 \\ C_{TB} \\ f_1 * (f_P * T_1 + C_{TB}) \end{array} \end{array}$$

$$\text{System-level LOE} \qquad f_2 * \text{PME}$$

$$\text{Estimated system cost} = (1 + f_2) * (1 + f_1) * (f_P * T_1 + C_{TB})$$

$$\text{Actual system cost} = (1 + \beta_2 f_2) * (1 + \beta_1 f_1) * (\beta_P f_P * \beta_T T_1 + \beta_C C_{TB})$$

Compounding the Error


$$\beta_T = 1.1$$

$$\beta_C = \beta_P = \beta_1 = \beta_2 = 1.05$$

$$f_1 = 0.2$$

$$f_2 = 0.5$$

$$C_{TB}/(f_P T_1) = 0.333$$



16% growth in RDT&E

If $\beta_C = 1.2$, then 20% growth.

Growing the Variance

If X and Y are independent with means μ_X, μ_Y

$$\frac{\text{var}(XY)}{\mu_X^2 \mu_Y^2} = \frac{\text{var}(X) \text{var}(Y)}{\mu_X^2 \mu_Y^2} + \frac{\text{var}(X)}{\mu_X^2} + \frac{\text{var}(Y)}{\mu_Y^2}$$
$$\approx \frac{\text{var}(X)}{\mu_X^2} + \frac{\text{var}(Y)}{\mu_Y^2}$$

Growing the Variance (cont'd)

More generally,

$$\frac{\text{var}(X_1 X_2 \cdots X_n)}{\mu_{X_1}^2 \mu_{X_2}^2 \cdots \mu_{X_n}^2} \approx \sum_i \frac{\text{var}(X_i)}{\mu_{X_i}^2}$$

Worst case,

$$\frac{\sigma(X_1 X_2 \cdots X_n)}{\mu_{X_1} \mu_{X_2} \cdots \mu_{X_n}} \approx \sqrt{n} \frac{\sigma(X_1)}{\mu_{X_1}}$$

A Few Examples

- Total solar irradiance sensor on NPOESS

$$\text{NRE estimate} = \frac{41.3}{33.1} \times \frac{.209}{.491} \times \$15\text{M}$$

adj. for weight
adj. for extent of design mod.
analogous system NRE cost

- Shuttle heat shield assembly

$$.840(1551)^{.5} \times .40 \times .685 \times 1.032$$

CER
degree of new design
wtd. avg. of other complexities
inflation

Examples (cont'd)

- MADCAM: T1 estimating tool for Milstar communications payload electronic boxes

Box T1 cost = (costs of assembled boards, power supply, and enclosure) x
(1 + box IA&T cost factor) x
(1 + manuf. support cost factor) x
(platform conversion factor)

assembled boards cost = total board area x

$$\prod_i \% \text{ area in } i^{\text{th}} \text{ tech.} \times \frac{\$}{\text{area}} \text{ for } i^{\text{th}} \text{ tech.}$$

What's a good alternative to factors?

LOE Estimating Example Using Equivalent Staffing Profiles

- RTIP Overview
- LOE Estimation Comparison
 - PME Percentage
 - Equivalent Staffing Profile
- Equivalent Staffing Candidates
- Data sources
- Data Normalization

LOE Estimating Example (cont'd)

- Dealing with Schedule Variance
- Sample Program Data
- Updating the Estimate
- Using an LOE Estimate as a Management Tool

Radar Technology Insertion Program (RTIP)

- ~ \$1B EMD Program
- Active Electronically Scanned Array (AESA)
- Significant Performance Increases in Synthetic Aperture Radar (SAR) and Moving Target Indicator (MTI)
- NATO Airborne Ground Surveillance (AGS)
- 108 Month Development Profile
- Previous Historical Data Available

LOE Estimation

- Estimated Based on Equivalent Staffing
- Time Phasing of Data
- Schedule Dependency
- Problems with PME Relationship
 - Subcontract Value Interdependence
 - Accounting for Process Improvement Initiatives
 - Tying Estimate to Scope of Tasks

LOE Estimation (cont'd)

- Difficulties with Equivalent Staffing Method
 - Time/Effort Consuming
 - Data Dependent
 - Contractor or DCMC Interface
- Still Dependent on Scope and Complexity
- Must be Careful not to “Double Count” Effort

LOE Personnel

- “Personnel whose effort is directly affected by schedule variance”
 - Program Management
 - Project Control
 - Subcontract Management
 - System Engineering
 - Integrated Logistic Support
 - Quality Control

Data Sources

- Contractor Cost Data Report
Tom Coonce
OSD CCDR Program Office
(703) 602-3169
- CPR
Program Office
- Contractor Data
Contractor Accounting Systems


Data Normalization Issues

- Accounting Changes
- Definitions
- Period of Performance
- Program Scope/Complexity
- Data Requirements
- Other

Schedule Variance

- Budgetary Changes
- Program Slips
- Effect on SE/PM v. PME
 - Forecasted
 - Actual
- Linking LOE to PME Cost Growth
 - PME Variables
 - Hardware Requirements

Sample Program Data



	Duration	PME	SE/PM	% of PME	Ave Staff
Program 1	108	1,080.0	353	32.7%	50.3
Program 2	84	1,175.0	255	21.7%	46.8
Program 3	72	990.0	231	23.3%	49.3
	(Months)	(\$M)	(\$M)		(EP)

Evolution of Your Estimate

- Updating Estimates
- Impact of Schedule Slips
 - Non-Symmetrical Impact on PME Estimating Methodologies
 - Easily Assessed
- Quantity Changes
- Use as a Management Tool

Backup slides

Decisions and Mistakes

Cost Growth Categories


- Decisions

- Requirements, configuration, and variant changes
- Schedule changes, and acquisition strategy changes (e.g., multiyear procurement, dual-sourcing), and management initiatives
- ILS changes, and spares and support changes
- External program factors (FMS, strikes, etc.)
- Other discretionary changes

- Mistakes

- Production assumption and estimation changes
- Engineering, test, and development changes
- ILS changes, and spares and support changes not attributable to post-milestone II discretionary decisions
- Schedule slips attributable to technical problems
- Other changes not attributable to discretionary changes

Distribution of Mistakes RDT&E Cost Growth



33rd ADoDCAS