



USING COST UNCERTAINTY AS A SOURCE OF RISK MITIGATION FUNDING

David G. Maylum
Programs Staff
Marine Corps Systems Command; Quantico, VA
maylumdg@mcsc.usmc.mil 703-784-2505 (DSN 278)

30 JAN 03
ADODCAS; Williamsburg, VA



AGENDA

Purpose

Background

Methodology

Sample Products

Results Summary

Intentions

Summary of Key Points

Questions/Concerns/Issues



PURPOSE

To share an approach that uses the uncertainties related to cost estimating as a source of funding for an acquisition program's risk mitigation efforts.



BACKGROUND

Overview of MARCORSYSCOM

Mission

Locations

Scope of Programs

Relationship to Others in the USMC Acquisition Team



BACKGROUND


Mission

To serve as the Commandant's principal agent for equipping the Operating Forces to accomplish their warfighting mission



BACKGROUND

Command Locations Principal Activities - Workforce





BACKGROUND


Scope of Programs at MARCORSYSCOM

	ACAT (including the IT variants)					
	I (all variants)	II	III	IV-T	IV-M	AAP
Joint	15	3	39	5	4	0
Single Service	0	3	24	52	67	87
Total	15	6	63	57	71	87



BACKGROUND

THE MARINE CORPS ACQUISITION TEAM





BACKGROUND

MDA Concerns

Programs tended to be underfunded

Past Continuous Improvement Efforts


Shifted from “point estimates” to “range estimates”

Were proposing a shift from the original Point Estimate to a risk-adjusted estimate set at the 0.5 Cumulative Probability level



BACKGROUND

Generic Cumulative Probability Curve





BACKGROUND

POM-04 provided a timely opportunity to implement the decision to ensure that programs are funded at the 0.8 CumProb level.



Methodology Overview

Decide which initiatives should have the process applied.

Apply the process in priority order.


Assess the results.

Apply lessons learned and prepare for the next POM cycle.



Methodology (Application)

Categorization of POM 04 Initiatives and the timeline applied:





Methodology (Process)

Establish default risk factor values based on the nature of the cost element and program maturity

Conducted an interview with each PMO

Assessed each PIB input value in terms of its Likely Low and Likely High (treating each as a 10-90 truncated triangular density function)

Aggregated through a Monte Carlo 10K iteration simulation for each appropriation

Prepared cumulative probability distribution function graphs and other briefing backup materials for the record


Prepared the slide for insertion into their brief

Provided instruction in how to implement the risk adjustment



RISK STANDARDS

Confidence versus Risk Factor as related to program maturity
(default uncertainty range; applied with 1.5x left skew if COTS/GOTS/etc. or 1.5x right skew if full-up developmental, and applied with 2.0x right skew if highly S/W-dependent, etc.)





POINT ESTIMATE TO RANGE ESTIMATE CONVERSION

Point Estimate	Likely Low		Point Estimate	Likely High	
	\$	%	\$	%	\$
\$ 9,130	\$ 7,948	-13%	\$ 9,130	21%	\$ 11,084
\$ -	\$ -	-30.0%	\$ -	60.0%	\$ -
\$ 4,000	\$ 3,600	-10.0%	\$ 4,000	20.0%	\$ 4,800
\$ 1,000	\$ 950	-5.0%	\$ 1,000	5.0%	\$ 1,050
\$ 2,250	\$ 1,800	-20.0%	\$ 2,250	40.0%	\$ 3,150
\$ -	\$ -	-15.0%	\$ -	30.0%	\$ -
\$ 80	\$ 68	-15.0%	\$ 80	30.0%	\$ 104
\$ 1,800	\$ 1,530	-15.0%	\$ 1,800	10.0%	\$ 1,980
\$ -	\$ -	-5.0%	\$ -	5.0%	\$ -



POINT ESTIMATE TO RANGE ESTIMATE CONVERSION

B. Procurement, Marine Corps (PMC)

End Item Subtotal (\$000)
First-Article Test
Test Article (s)
Contractor Consulting Services
Modification Kits
Installation of MOD Kits
Gen Purpose Tools, Sets, & Kits
General Purpose Test Equip
Special Purpose Test Equip
Gen Purpose Training Devices
Spec Purpose Training Devices
Support Vehicles/Equip
Integrated Logistics Support
First Destination Transportation
Factory Training
Travel
Initial Spares
Other (Specify)

Point Estimate	Likely Low		Point Estimate	Likely High	
\$	\$	%	\$	\$	%
\$ 257,135	\$ 246,730	-4%	\$ 257,135	\$ 284,004	10%
\$ 224,928	\$ 219,305	-2.5%	\$ 224,928	\$ 247,421	10.0%
\$ -	\$ -	-20.0%	\$ -	\$ -	5.0%
\$ -	\$ -	-20.0%	\$ -	\$ -	40.0%
\$ 4,127	\$ 3,508	-15.0%	\$ 4,127	\$ 5,365	30.0%
\$ -	\$ -	-20.0%	\$ -	\$ -	40.0%
\$ -	\$ -	-20.0%	\$ -	\$ -	40.0%
\$ -	\$ -	-5.0%	\$ -	\$ -	5.0%
\$ -	\$ -	-5.0%	\$ -	\$ -	5.0%
\$ -	\$ -	-10.0%	\$ -	\$ -	20.0%
\$ -	\$ -	-10.0%	\$ -	\$ -	15.0%
\$ -	\$ -	-15.0%	\$ -	\$ -	30.0%
\$ -	\$ -	-10.0%	\$ -	\$ -	10.0%
\$ 1,030	\$ 824	-20.0%	\$ 1,030	\$ 1,442	40.0%
\$ 1,212	\$ 1,151	-5.0%	\$ 1,212	\$ 1,333	10.0%
\$ -	\$ -	-10.0%	\$ -	\$ -	15.0%
\$ 412	\$ 330	-20.0%	\$ 412	\$ 474	15.0%
\$ -	\$ -	-10.0%	\$ -	\$ -	20.0%
\$ 25,426	\$ 21,612	-15.0%	\$ 25,426	\$ 27,969	10.0%

C. Procurement, Ammunition (PANMC)

Ammo

\$ -	\$ -	#DIV/0!	\$ -	\$ -	#DIV/0!
\$ -	\$ -	-10.0%	\$ -	\$ -	20.0%



POINT ESTIMATE TO RANGE ESTIMATE CONVERSION

D. Operations & Maintenance Marine
Second Destination Trans (SDT)
Travel
Acquisition Support
Management & Professional Service Support (CAAS)
Contractor Engineer & Technical Services (CAAS)
PM Support (Non-CAAS)
Contractor Log Support (CLS)
Albany
Non-Albany
O&M New Equipment
Depot Maintenance
Post-Deploy Software Spt (PDSS)
MCTSSA
Non-MCTSSA
Training Support
Formal Schools Support (AG/SAG 3B4D)
Lifecycle Support (AG/SAG 3B4D)
Other (Specify)


E. Operations & Maintenance,
Acquisition Support
Management & Professional Service Support (CAAS)
Contractor Engineer & Technical Services (CAAS)
PM Support (Non-CAAS)
O&M New Equipment (Reserves)
Depot Maintenance
Post-Deploy Software Spt (PDSS)
MCTSSA
Non-MCTSSA

Manpower (MPMC)
Reserve Manpower (RPMC)
Military Construction (MCON)
Military Const Reserves (MCNR)

Point Estimate	Likely Low		Point Estimate		Likely High	
	\$	%	\$	%	\$	%
\$ 8,837	\$ 7,543	-15%	\$ 8,837	29%	\$ 11,425	
\$ -	\$ -	-20.0%	\$ -	40.0%	\$ -	
\$ 630	\$ 567	-10.0%	\$ 630	20.0%	\$ 756	
\$ -	\$ -	-15.0%	\$ -	30.0%	\$ -	
\$ 5,042	\$ 4,286	-15.0%	\$ 5,042	30.0%	\$ 6,555	
\$ 3,165	\$ 2,690	-15.0%	\$ 3,165	30.0%	\$ 4,115	
\$ -	\$ -	-15.0%	\$ -	30.0%	\$ -	
\$ -	\$ -	-20.0%	\$ -	40.0%	\$ -	
\$ -	\$ -	-30.0%	\$ -	60.0%	\$ -	
\$ -	\$ -	-20.0%	\$ -	40.0%	\$ -	
\$ -	\$ -	-30.0%	\$ -	60.0%	\$ -	
\$ -	\$ -	-30.0%	\$ -	60.0%	\$ -	
\$ -	\$ -	-15.0%	\$ -	30.0%	\$ -	
\$ -	\$ -	-15.0%	\$ -	30.0%	\$ -	
\$ -	\$ -	-30.0%	\$ -	60.0%	\$ -	
\$ -	\$ -	#DIV/0!	\$ -	#DIV/0!	\$ -	
\$ -	\$ -	-15.0%	\$ -	30.0%	\$ -	
\$ -	\$ -	-15.0%	\$ -	30.0%	\$ -	
\$ -	\$ -	-15.0%	\$ -	30.0%	\$ -	
\$ -	\$ -	-8.0%	\$ -	30.0%	\$ -	
\$ -	\$ -	-20.0%	\$ -	40.0%	\$ -	
\$ -	\$ -	-30.0%	\$ -	60.0%	\$ -	
\$ -	\$ -	-30.0%	\$ -	60.0%	\$ -	
\$ -	\$ -	-10.0%	\$ -	10.0%	\$ -	
\$ -	\$ -	-10.0%	\$ -	10.0%	\$ -	
\$ -	\$ -	-20.0%	\$ -	40.0%	\$ -	
\$ -	\$ -	-20.0%	\$ -	40.0%	\$ -	




Methodology (Process - Monte Carlo simulation)





Methodology (Process - CumProb chart)

Cumulative Probability Plot of the POM-04 RDT&EN Costs for the AAV-R7





Methodology (Process - Briefing charts)

Sample Products



80% Cumulative Probability Funding Level

AAV-R7

CumProb		FYDP Total (TY\$K)						
Total Initiative								
0.30	Initiative Estimate	\$92,473		Adj % ->	-9%	7%	21%	28%
					Low	Middle	<u>Risk-Adjusted</u>	High
				CumProb ->	0.10	0.50	<u>0.80</u>	0.90
0.80	Risk-Adjusted PIB	\$111,843		Total ->	\$84,422	\$99,000	\$111,843	\$118,469
	Spread of Risk Funds	\$19,370		difference ->	(\$8,051)	\$6,527	\$19,370	\$25,996



80% Cumulative Probability Funding Level by Appropriation

AAV-R7

CumProb		FYDP Total (TY\$K)					
RDT&EN			Adj % ->	-7%	5%	17%	22%
0.32	Initiative Estimate	\$2,000		Low	Middle	Risk-Adjusted	High
			CumProb ->	0.10	0.50	0.80	0.90
0.80	Risk-Adjusted PIB	\$2,335	Total ->	\$1,852	\$2,104	\$2,335	\$2,445
	Spread of Risk Funds	\$335	difference ->	(\$148)	\$104	\$335	\$445
PMC			Adj % ->	-9%	7%	21%	28%
0.30	Initiative Estimate	\$88,473		Low	Middle	Risk-Adjusted	High
			CumProb ->	0.10	0.50	0.80	0.90
0.80	Risk-Adjusted PIB	\$107,072	Total ->	\$80,869	\$94,788	\$107,072	\$113,426
	Spread of Risk Funds	\$18,599	difference ->	(\$7,604)	\$6,315	\$18,599	\$24,953
O&MMC			Adj % ->	-15%	5%	22%	30%
0.37	Initiative Estimate	\$2,000		Low	Middle	Risk-Adjusted	High
			CumProb ->	0.10	0.50	0.80	0.90
0.80	Risk-Adjusted PIB	\$2,436	Total ->	\$1,701	\$2,108	\$2,436	\$2,598
	Spread of Risk Funds	\$436	difference ->	(\$299)	\$108	\$436	\$598
Total Initiative			Adj % ->	-9%	7%	21%	28%
0.30	Initiative Estimate	\$92,473		Low	Middle	Risk-Adjusted	High
			CumProb ->	0.10	0.50	0.80	0.90
0.80	Risk-Adjusted PIB	\$111,843	Total ->	\$84,422	\$99,000	\$111,843	\$118,469
	Spread of Risk Funds	\$19,370	difference ->	(\$8,051)	\$6,527	\$19,370	\$25,996



Methodology (Process - Implementation)

Instructions to the PM:

“The Risk Adjustment should be applied among the cost elements within each appropriation and across the FYDP period in a manner that most appropriately mitigates and manages the risks.”



Results Summary

(TY\$K)	Point Estimate (Most Likely)	CumProb of PtEst (Most Likely)	Additional % to get to 0.8 CumProb	Additional \$ to get to 0.8 CumProb	Risk-Adjusted (0.8 CumProb) Estimate
Min	\$ 8,953	0.12	2.0%	\$ 1,391	\$ 10,557
Average	\$ 132,671	0.33	12.6%	\$ 13,234	\$ 145,905
Max	\$ 643,555	0.61	28.0%	\$ 83,877	\$ 655,841
Total	\$ 8,225,598			\$ 820,517	\$ 9,046,115

For 62 POM-04 Initiatives



INTENTIONS

Improve and enhance the procedure for the POM-06 cycle.

Continue development of policy and procedures for application of 0.8 CumProb to LCCEs (including setting of the APBA Section C Objective value)

Asses best practices from amongst the cost analysis and POM/FM communities.



Summary of Key Points

The interview by a cost analyst provided a critical review of the entire Initiative in a supportive environment.

This process was embryonic, but refinement continues.

The funds added to an Initiatives plan based on cost uncertainty was not a clever way to create a management reserve.



QUESTIONS/CONCERNS/ISSUES

?

!

@*\$!&



BACKUPS



Topic

1

2

3