

Unclassified

The Contractor Cost Data Report System A Status Report

Tom Coonce

February 1999

Agenda

- What are CCDRs and why are they needed
- CCDR history
- Re-engineering objectives and strategy
- Changes in policy, processes, and reports
- Data collection efforts
- Automation efforts (making data available)
- Educating participants

What Are CCDRs and Why Are They Needed?

- **Materiel developers are required to prepare and submit cost reports on major systems (ACAT I, II, & III)**
- **CCDRs consist of four data reports**
 - **Cost Data Summary Report (provides actual and estimated completion costs by a work breakdown structure)**
 - **Functional Cost Hour Report (provides functional costs and estimated completion cost for a given WBS element)**
 - **Progress Curve Report (provides actual and estimate to complete recurring costs by unit or lot for selected elements)**
 - **Plant-Wide Data Report (provides business and cost information to estimate future contractor overhead rates)**

CCDR Reporting Policy (Constant 1996 Dollars)

<u>Category</u>	<u>RDT&E</u>	<u>Production</u>	<u>Annual</u>	<u>Acquisition</u>	<u>Life Cycle</u>
ACAT I (D & C)*	>\$355M	>\$2.135B			
ACAT 1A**			>\$30M	>\$120M	>\$360M
ACAT II***	>\$140 to ≤\$355M	>\$645M to ≤\$2.135B			
ACAT III	≤\$140M	≤\$645M	≤\$30M	≤\$120M	≤\$360M

Note: All costs are shown in FY 1996 constant dollars

* Major Defense Acquisition Program (MDAP)

** Major Automated Information System (MAIS)

*** Major System

Why CCDRs are Needed

- **Cost reports are used by DoD cost analysts to prepare cost estimates of major DoD systems, particularly weapon systems**
- **Plant-Wide Data Reports are used to perform overhead studies and risk assessments**

CCDR History and Challenges

- **CCDRs started in 1973**
- **Several studies performed from 1992 - 1994**
 - **Concluded:**
 - » **Commitment disappeared**
 - » **Structural weaknesses lowered confidence in data**
 - » **Cost estimators need “actuals”**
 - » **System can be effective**
 - » **Data not readily available**
 - **Recommended:**
 - » **Reaffirm commitment**
 - » **Rebuild confidence in the data**
 - » **Eliminate disincentives to collection and use**
 - » **Make data available**
 - » **Educate and train users**


CCDR History and Challenges (Concluded)

- Acquisition streamlining efforts questioned level of detail and frequency of reports (1995)
- Dr. Kaminski (OUSD, A&T) provided re-engineering charter (January 1996)
 - Reduced reporting elements and report frequency
 - Encouraged industry participation in determining reports
 - Recommended establishment of a Centralized Repository to accept cost reports electronically and provide ready data access
- CCDR-Project Office (CCDR-PO) established and funded (1997)
- CCDR-PO currently implementing re-engineering strategy

CCDR-PO Objectives

- Improve the quality of cost data
- Minimize data collection cost
- Make the data readily available to the cost analysis community

Strategy to Implement Objectives



Improve CCDR Processes and Products

- **Established mechanism to develop changes**
 - Set up and staffed the CCDR-Project Office (CCDR-PO)
 - Formed a CCDR users group (CCDR Focus Group) consisting of industry and government representatives
- **Established and agreed to a collaborative CCDR planning/approval process (CIPT)**
- **Made changes to DoD 5000.2-R**
- **Made changes to reports**
 - Supplanting the Plant-Wide Data Report with DCMC provided data
 - Restricting applicability of Progress Curve Report
 - Adding a report for software intensive systems
- **Experimenting with alternate collection methods**
- **Rewrote the CCDR Pamphlet to a CCDR Manual**

Changes to CCDR Policy - DoD 5000.2-R

- Deletes reference to Category I and II reporting
- Changes dollar thresholds for reporting:
 - Raises reporting threshold from \$2.4M to \$40M (Constant 96\$s) for all contracts
 - Raises “floor” from \$2.4 to 6M (constant 96\$s) for high risk or high technical interest contracts (as determined by CIPT and PM)
- Clarifies reporting requirements for Commercial/Non-commercial FFP competitively awarded contracts
 - Required if contract was not competitively awarded or if competition does not continue to exist
 - (Note: Services Cost Centers still want reports on all FFP contracts, but this was not included. Issue still open)

Changes to CCCR Policy - DoD 5000.2-R (Concluded)

- **Provided waiver for ships but not shipboard systems**
- **Services may reduce but not increase reporting levels and frequency for ACAT II and III programs**
- **Allows CIPT to define reporting frequency to meet program needs**
- **Will be released as part of Change 4**
 - **Now in final coordination - expect release any day now**
 - **Will be posted on acquisition web site (and CCCR web site - <http://www.ida.org/ccdr>)**

Changes to Reports

- **Surveyed industry and cost users about reports**
- **Purpose of survey:**
 - Are data elements still useful?
 - Should elements be deleted?
 - Should elements be modified?
 - Should elements be added?
 - Collect ideas on validation procedures
 - Collect ideas to improve definitions

Survey Results

- **Plant-Wide Data Report**

- **Industry concluded:**

- » “burdensome to prepare”
 - » Data element definitions need some refinement
 - » Doubt utility (never get any questions)
 - » Eliminate report. Data available from other sources (DCAA and DCMC)

- **Users concluded:**

- » Not used that much, but very important in doing overhead studies
 - » Agreed that data available elsewhere, but not readily accessible
 - » Indirect categories need to be updated
 - » Keep requirement, but update report

Survey Results (Concluded)

- **Other report formats**

- **Industry concluded:**

- » Questioned validity of recurring/non-recurring because programs define this differently
 - » Accounting systems do not easily identify recurring and non-recurring. Therefore, burdensome to set up
 - » Definition of lot needs improvement (1921-2)

- **Users concluded:**

- » Cost Data Summary Report and Functional Cost- Hour Report most useful
 - » Dissatisfied with data on subcontractors (don't always get it)
 - » Progress Curve Report useful for specific programs and specific points in time
 - » Definitions across reports should be more consistent

Plant-Wide Data Report Changes

- **Cost community want to retain with changes to the report**
- **CCDR-PO analyzing ways of getting same data directly from DCMC or the contractors**
 - **Conducting joint DCMC & OSD feasibility study**
 - **Artifacts already exist through rate negotiation process between contractors and DCMC**
 - **Targeted artifacts:**
 - » **Forward Price Rate Proposal (from contractors)**
 - » **Forward Price Rate Recommended (from DCMC)**
 - » **Forward Price Rate Agreement (from DCMC)**
 - » **Chart of accounts (elements of cost within indirect pools)**
- **Report likely to be supplanted with DCMC provided data**
- **Raw data to be available to community (initially)**

Changes to Other Reports

- **Analyzing feedback from user surveys**
- **Preliminary findings:**
 - **Cost Data Summary Report needs little, if any, modifications**
 - **Functional Cost-Hour Report needs to add units and delete certain detailed functional categories for subcontractors**
 - **Progress Curve Report should be retained, as is, but rules for applicability need to be changed**
 - » **Report should be specified only during development and initial production lot for programs which will produce “high” quantities**
- **Changes to reports will be determined through a cost analysis “tiger team” to meet in February, 1999**

Additional Report for Software

- **Cost community very concerned about lack of data on software intensive systems**
- **CAIG Chair directed CCDR-PO to research**
- **Drafted data elements (embedded in systems or MAIS)**
- **Discussed with PA&E representatives responsible for economic analysis of ACAT IA (MAIS) programs**
- **Plan to agree on resource and parametric data and present to cost analysis tiger team**
- **Will present results to CAIG Chair and C³I management**
- **Will likely require a change to DoD 5000.2-R**

Draft Data Elements for Software Intensive Programs

- **System parameter data**
 - Application type
 - Application domain
 - Development method
 - Process rating (SEIs, CMM)
 - Average years experience of personnel in application domain
 - Number of defects (?)
- **Resource data by WBS**
 - Staff months (level of effort) and dollars
 - Schedule data

Draft Data Elements for Software Intensive Programs (Concluded)

● Proposed WBS/Cost Element Structure (CES)

- System requirements and analysis
- System design
- Coding and unit testing
 - » Development tools (dollars)
 - » COTS (dollars)
 - » Modification to COTS
 - » Modification to existing code
 - » Application code
 - » Integration or “glue” code
- System testing
- Documentation
- Training
- Maintenance (corrective, perfective & adaptive)

Metrics collected for these elements would be SLOC, Objects, Forms, Reports, or Function Points as determined by CIPT

Alternative Reporting Methods

- **Proposed process**

- Contractors provide data and algorithm in electronic format
- Contractors periodically update algorithm to reflect accounting changes
- DoD applies algorithm to data and prepares reports

- **Issues**

- What is the cost effective solution?
 - » Identify all contractor and DoD costs associated with the two alternatives i.e., DoD prepared report as described above and the traditional contractor prepared CCDR report
 - » Evaluate quality of data under each of the two alternatives
 - » Assess contractor confidence in mapped results prepared by DoD

Alternative Reporting Methods (Continued)

- **Issues (concluded)**

- Is there a need for the contractor to provide data in a standard format?
- How will the contractor deliver the data and algorithm to DoD e.g., diskette, EDI?
- What DoD office should be responsible for implementing the algorithm e.g. PM, CCDR-PO?
- Will DoD perform mapping manually or with an automated tool?

Alternative Reporting Methods (Concluded)

- **CCDR-PO working with JSF JPO and CIPT to gain experience**
 - JPO provided 3 WBSs from 3 contractors
 - CIPT reviewed aircraft WBSs
 - » Contractor WBSs very different; one is functional, the other more product oriented
 - CIPT developed generic aircraft WBS
 - Aircraft WBS approved by PM and CIPT
 - PM to set up process to map algorithm into generic WBS
 - Demonstrate Prototype to the Focus Group

Data Collection Efforts

- **Organized, cataloged, and scanned OSD inventory of reports**
- **Collected and scanned 50 percent of ACAT II and ACAT III CCDR data (Army and Navy reports)**
- **Developed and delivered a CCDR Planning tool (assists government program managers in planning for CCDRs)**
- **Developed and fielded a CRS Pre-Processor (reduces cost to contractors of putting cost data into established electronic format)**
- **Acknowledged receipt of reports through e-mail**

Automation Efforts

- **Developed and delivered stand-alone retrieval systems to Navy, Army and Air Force Cost Centers as well as NAVAIR (allows users to search and retrieve historical reports until internet-based CRS is completed)**
- **Developed and implemented process to provide access to non-government personnel (through rigid administration of Non-Disclosure Agreements)**
- **Completed requirements analysis, detailed design, hardware and software acquisition and began construction of a secure internet-based submission and retrieval system (CRS). System to be fielded in June 1999**

Educating Participants

- **Re-wrote CCDR Pamphlet into the CCDR Manual**
 - Coordinated it through the Focus Group and service cost centers
 - Approved by CAIG and PA&E management
 - Undergoing final DoD approvals
- **Developed a training program**
 - Now finalizing CCDR training materials
 - On-site initial training planned FY 99 (executive and detail courses)
 - Intend to establish a Defense Acquisition University course (subject to funding availability)

Educating Participants (Concluded)

- **Presented re-engineering status reports at conferences**
- **Established web site: <http://www.ida.org/ccdr>**
- **Developed and published article on CCDR re-engineering**